

Drystone Retaining Walls Progress Report : 14th September 07

CIRIA received a revised draft of the project report in August with only small sections to be completed. Myles O'Reilly is arranging visits to Bradford and Leeds Councils to discuss specific sections of the report and it is anticipated that these visits will take place during September 07.

Following these visits John Perry and Myles will finalise the report and forward to CIRIA in October. As part of CIRIA's internal processes they will then arrange the independent review of the report and arrange handover to the Publishing Team. The timescale for publication will be discussed at the handover meeting, but is now likely to be late 07 or January 08.

I have asked CIRIA to ensure no further slippage on completion occurs and suggested we might have one last meeting of the steering group before publication.

Ronnie Wilson

Project Co-ordinator